
DAY LABOR 3166
(Sept. 1999)

Day labor is work accomplished by the department, using either its own staff or
additional personnel hired specifically for the project, and paid from an
appropriation in our budget.  There are limits placed upon the amount of work
that can be accomplished by day labor.  The limit is $109,000 for wages and
benefits on any particular project and is updated annually in accordance with the
Cost of Living Adjustment (COLA).

INSPECTIONS 3166.1
(Sept. 1999)

Day labor work must be inspected by the Designer of Records or his Designee to
assure that the work is constructed as shown on the plans and in accordance
with all applicable codes and standards.  An Inspection and Observation Sign-off
Sheet will be posted at the job site prior to commencing construction.  The sign-
off sheet shall include all phases of construction and shall identify the State’s
Representative, the Designer’s of Record designee, and the items that need to
be inspected as stipulated in the Inspection and Observation Plan.  The State’s
Representative and/or Designer’s of Record designee shall sign-off each phase
construction as it is completed and inspected.  Construction of the next phase
shall not proceed until the previous phase has been signed off.  All phases of
construction must be signed off before the project will be accepted and final
payment will be made.  Any materials or workmanship that do not conform to the
contract requirements must be rejected.

The inspection of projects that are deemed Essential Services Buildings must be
done by certified inspectors, and their records must comply with the requirements
of the California Code of Regulations (CCR).

CHANGES 3166.2
(Sept. 1999)

Any changes in the work from what is shown on the working drawing for the
project must be approved by the person responsible for the design.  No changes
are to be made without the concurrence of the designer.  Such concurrence can
be obtained either by phone or in writing, as the magnitude of the change may
dictate.



CASUAL LABOR 3166.3
(Sept. 1999)

The department has a small appropriation of casual labor or artisan positions for
use on construction or maintenance projects.  The procedures for filling those
positions can be obtained from the region or headquarters personnel office.

RECORDS 3166.4
(Sept. 1999)
A file of the documents pertaining to the project should be established and kept
current.  Include in the file a copy of the following:

• Working drawings

• Correspondence related to the project

• Copies of materials purchase documents

• Copies of documents related to the use of casual laborers
Diaries

• Documentation of approved changes

• Safety Plans and records of Safety Training

The Matrix of Construction Project Responsibilities (see exhibit) lists the activities
to be taken in planning and overseeing a construction project and notes the
agency or section responsible.

FORMS AND/OR FORMS SAMPLES: RETURN TO ISSUANCE HOME PAGE
FOR FORMS/FORMS SAMPLES SITE LINK.

(see next section)
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